COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 14/ 2010

ESTI MATE SUMVARY 12: 09: 11
CONTI D: C15653 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 15653- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0  DAYS TI VE ALLOW 100 WORK DAYS
SH 157A, BOULDER- SQUTH PERCENT TI ME: 18. 00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJIECT NO STAL57A- 010
SH 157A, BOULDER- SQUTH
NAVE OF ROAD: 157A
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTCR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 06/ 30/ 2010 DATE TI ME STARTED 06/ 06/ 2010
2500 E BRANNAN WAY DATE LET 03/ 25/ 2010 DATE WORK BEGAN
DATE AWARDED 03/ 30/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 15/ 2010 DATE ACCEPTED
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 06/ 06/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,788, 555. 67 PARTI Cl PATING $ 446, 489. 88 $ 446, 489. 88
AWARD PROJECT AM: $ 2,378, 047.60 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 16. 01% TOTAL EARNI NGS 446, 489. 88 446, 489. 88
FUNDS AVAI LABLE: $  2,342,065.79 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 446, 489. 88 446, 489. 88
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12,604. 59 -12, 604. 59
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 433, 885. 29 433, 885. 29
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 433, 885. 29 433, 885. 29
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 433, 885. 29

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15653- BI D ESTI MATE RUN 07/ 14/ 2010
PRQIECT: STA157A- 010 ESTI MATE NO 0001 12: 09: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0003 202-00250 REMOVAL COF PAVEMENT MARKI NG STRI PE REMOVAL SMCO#2 MCR 562. 000 0. 000
LI NE #2
SF 562. 000 2,191.80
3. 90000 562. 000 2,191.80
0005 202-00090 *REMOVAL OF DELI NEATOR 71. 000 0. 000
EACH 0. 000 0. 00
6. 41000 0. 000 0. 00
0010 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 180. 000 0. 000
SY 180. 000 2,163. 60
12. 02000 180. 000 2,163.60
0015 202-00200 *REMOVAL COF S| DEWALK 253. 000 0. 000
SY 253. 000 4, 865. 19
19. 23000 253. 000 4, 865. 19
0020 202-00201 *REMOVAL OF CURB 874. 000 0. 000
LF 0. 000 0.00
7.48000 0. 000 0. 00
0025 202-00203 *REMOVAL OF CURB AND GUTTER 18, 565. 000 0. 000
LF 14, 539. 500 69, 935. 00
4.81000 14, 539. 500 69, 935. 00
0030 202-00206 *REMOVAL OF CONCRETE CURB RAMWP 130. 000 0. 000
SY 66. 000 1,762. 86
26. 71000 66. 000 1,762. 86
0035 202-00220 REMOVAL COF ASPHALT NAT 4,081. 000 0. 000
SY 1, 615. 000 3,876. 00
2. 40000 1, 615. 000 3, 876. 00
0040 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 116, 003. 000 0. 000
SY 0. 000 0. 00
1. 35000 0. 000 0. 00
0045 202-01140 REMOVAL COF GUARDRAI L TYPE 4 180. 000 0. 000
LF 0. 000 0. 00
45. 65000 0. 000 0. 00
0050 202-01150 *REMOVAL OF GUARDRAI L TYPE 5 1, 351. 000 0. 000
LF 0. 000 0. 00

2.94000 0. 000 0.00



CONTI D: C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15653-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: STAL57A- 010 ESTI MATE NO. 0001 12:09: 11

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0055 202-01300 *REMOVAL OF END ANCHORAGE 6. 000 0. 000
EACH 0. 000 0.00
138. 92000 0. 000 0. 00
0060 203-01500  BLADI NG 20. 000 0. 000
HOUR 0. 000 0.00
123. 45000 0. 000 0. 00
0065 207-00205  TOPSA L 85. 000 0. 000
cy 0. 000 0.00
44. 88000 0. 000 0. 00
0070 208-00002  *ERCSION LOG (12 | NCH) 100. 000 0. 000
LF 0. 000 0.00
3.03000 0. 000 0. 00
0075 208-00020  *SILT FENCE 450. 000 0. 000
LF 450. 000 481. 50
1. 07000 450. 000 481. 50
0080 208-00034  *GRAVEL BAG 380. 000 0. 000
LF 380. 000 813. 20
2. 14000 380. 000 813. 20
0085 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 2.000 235.10
117. 55000 2.000 235. 10
0090 208-00051  *STORM DRAIN | NLET PROTECTI ON ( TYPE 1) 486. 000 0. 000
LF 0. 000 0.00
2. 14000 0. 000 0. 00
0095 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 0. 000
EACH 2.000 1, 463. 98
731. 99000 2.000 1, 463. 98
0100 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 50. 000 0. 000
HOUR 0. 000 0.00
28. 32000 0. 000 0. 00
0105 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 10. 000 0. 000
HOUR 0. 000 0.00
26. 72000 0. 000 0.00



CONTI D C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 15653- BI D ESTI MATE RUN 07/ 14/ 2010
PRQIECT: STAL57A- 010 ESTI MATE NO 0001 12:09: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00205 *ERCSI ON CONTRCL  SUPERVI SCR 250. 000 0. 000
HOUR 28. 000 1,436. 12
51. 29000 28. 000 1,436. 12
0115 210-00001 *RESET STRUCTURE 7.000 0. 000
EACH 7.000 11, 220. 16
1, 602. 88000 7.000 11, 220. 16
0120 210-01130 *RESET GUARDRAI L TYPE 3 500. 000 0. 000
LF 0. 000 0. 00
9. 24000 0. 000 0. 00
0125 212-00006 * SEEDI NG ( NATI VE) 0. 450 0. 000
ACRE 0. 000 0. 00
357. 98000 0. 000 0.00
0130 212-00032 *SO L CONDI TI ONI NG 0. 450 0. 000
ACRE 0. 000 0. 00
3, 392. 76000 0. 000 0. 00
0135 213-00003 *MIULCH NG (WEED FREE) 0. 450 0. 000
ACRE 0. 000 0. 00
694. 58000 0. 000 0.00
0140 213-00061 *MULCH TACKI FI ER 90. 000 0. 000
LB 0. 000 0. 00
3. 56000 0. 000 0.00
0145 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 505. 000 0. 000
TON 0. 000 0. 00
19. 23000 0. 000 0. 00
0150 304-07000 AGGREGATE BASE COURSE (CLASS 7) 656. 000 0. 000
TON 0. 000 0. 00
16. 44000 0. 000 0. 00
0155 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 796. 000 0. 000
TON 201.710 17,117.11
84. 86000 201.710 17,117.11
0160 403-33751 HOT M X ASPHALT (GRADING S) (75) (PG 64-28) 22, 886. 000 0. 000
TON 0. 000 0. 00

44.54000 0. 000 0. 00



CONTI D: C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 15653- BI D ESTI MATE RUN 07/ 14/ 2010
PRQIECT: STA157A- 010 ESTI MATE NO 0001 12:09: 11

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0165 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 975. 000 0. 000
LF 0. 000 0.00
14. 23000 0. 000 0.00
0170 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 13. 000 0. 000
LF 0. 000 0. 00
104. 72000 0. 000 0.00
0175 606-01340  *END ANCHORAGE TYPE 3D 0.000 0. 000
EACH 0. 000 0.00
502. 24000 0. 000 0.00
0180 606-01370  *TRANSI TI ON TYPE 3G 5.000 0. 000
EACH 0. 000 0. 00
1, 047. 22000 0. 000 0.00
0185 606-01380  *TRANSI TI ON TYPE 3H 2.000 0. 000
EACH 0. 000 0. 00
632. 61000 0. 000 0.00
0190 606-01395  *TRANSI TI ON TYPE 3L 12. 000 0. 000
EACH 0. 000 0.00
774. 73000 0. 000 0.00
0195 606-02003  *END ANCHORAGE ( NONFLARED) 5.000 0. 000
EACH 0. 000 0.00
1, 731. 11000 0. 000 0.00
0200 608-00000  *CONCRETE S| DEWALK 74. 380 0. 000
5% 74.380 656. 03
8. 82000 74.380 656. 03
0205 608-00010  *CONCRETE CURB RAMP 163. 530 0. 000
5% 163. 530 17, 474. 82
106. 86000 163. 530 17, 474. 82
0210 608-00015  *TRUNCATED DOVES 582. 500 0. 000
SF 582. 500 44,817.55
76. 94000 582. 500 44,817.55
0215 609-20010  *CURB TYPE 2 ( SECTI ON B) 68. 000 0. 000
LF 68. 000 1, 090. 04
16. 03000 68. 000 1, 090. 04



CONTI D C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 15653-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: STA157A- 010 ESTI MATE NO 0001 12:09: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION | - B) 18, 299. 000 0. 000
LF 14, 519. 500 131, 837. 06
9. 08000 14, 519. 500 131, 837. 06
0225 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M 172. 000 0. 000
LF 0. 000 0. 00
20. 30000 0. 000 0. 00
0230 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 130. 000 0. 000
LF 130. 000 1,493.70
11. 49000 130. 000 1,493.70
0235 609-60011 CURB TYPE 6 (SECTION M 874. 000 0. 000
LF 0. 000 0. 00
11. 01000 0. 000 0. 00
0240 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 973. 000 0. 000
SF 0. 000 0. 00
5. 08000 0. 000 0. 00
0245 612-00001 *DELI NEATOR (TYPE 1I) 322. 000 0. 000
EACH 0. 000 0. 00
16. 03000 0. 000 0. 00
0250 612-00002 *DELI NEATOR (TYPE I 1) 127. 000 0. 000
EACH 0. 000 0. 00
18. 17000 0. 000 0. 00
0255 612-00003 *DELI NEATOR (TYPE | 11) 35. 000 0. 000
EACH 0. 000 0. 00
20. 30000 0. 000 0. 00
0260 614-85001 *1 MPACT ATTENUATOR 2.000 0. 000
EACH 0. 000 0. 00
23, 829. 50000 0. 000 0.00
0265 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 800 5,984. 09
7,480. 11000 0. 800 5,984. 09
0270 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 26, 336. 81
52, 673. 61000 0. 500 26, 336. 81



CONTI D C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15653-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: STA157A- 010 ESTI MATE NO 0001 12:09: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0272 900- 00005 ADDED | TEM (DAY)/ STRI PE REMOVAL MOBI LI ZATI ON SMCO#2 2.000 0. 000
MCR LI NE #1
DAY 2.000 990. 00
495. 00000 2.000 990. 00
0275 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 400 128. 23
320. 58000 0. 400 128. 23
0280 627-00005 *EPOXY PAVEMENT MARKI NG 176. 000 0. 000
GAL 0. 000 0. 00
53. 43000 0. 000 0. 00
0285 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 600. 000 0. 000
GAL 7.000 172. 06
24. 58000 7.000 172. 06
0290 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 2,439. 000 0. 000
SF 0. 000 0.00
8. 55000 0. 000 0. 00
0295 627-30327 * PREFORMED PLASTI C PAVEMENT MARKI NG (WORD- SYMBCOL) ( TYPE 450. 000 0. 000
11
) SF 0. 000 0. 00
13. 89000 0. 000 0. 00
0300 627-30332 * PREFORMVED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 1, 942. 000 0. 000
SF 0. 000 0. 00
7.48000 0. 000 0. 00
0305 629-01210 ADJUST MONUMENT BOX 1. 000 0. 000
EACH 0. 000 0. 00
213. 72000 0. 000 0. 00
0310 630-00000 *FLAGE NG 600. 000 0. 000
HOUR 246. 000 5, 257.02
21. 37000 246. 000 5, 257.02
0315 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 50. 000 0. 000
DAY 2.000 106. 86
53. 43000 2. 000 106. 86
0320 630-00012 *TRAFFI C CONTROL MANAGEMENT 100. 000 0. 000
DAY 19. 000 7,613.68
400. 72000 19. 000 7,613.68



CONTI D: C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 15653- BI D ESTI MATE RUN 07/ 14/ 2010
PRQIECT: STAL57A- 010 ESTI MATE NO 0001 12:09: 11

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0325 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 35. 000 0. 000
EACH 15. 500 248. 47
16. 03000 15. 500 248. 47
0330 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 140. 000 0. 000
EACH 35. 000 1, 495. 90
42. 74000 35. 000 1, 495. 90
0335 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 10. 000 0. 000
EACH 5. 000 267. 15
53. 43000 5. 000 267. 15
0340 630-80355  *PORTABLE MESSAGE S| GN PANEL 3. 000 0. 000
EACH 1. 500 4, 808. 64
3, 205. 76000 1. 500 4,808. 64
0345 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 0. 000
TYP
5 EACH 3.000 4, 808. 64
1, 602. 88000 3.000 4,808. 64
0350 630-80360  *DRUM CHANNELI ZI NG DEVI CE 200. 000 0. 000
EACH 88. 000 1, 880. 56
21. 37000 88. 000 1, 880. 56
0355 630-80370  *CONCRETE BARRI ER ( TEMPORARY) 100. 000 0. 000
LF 0. 000 0.00
96. 17000 0. 000 0.00
0356 630-80370  CONCRETE BARRI ER ( TEMPORARY) CONC BARRI ER SMCO#2 MCR 700. 000 0. 000
LI NE #3
LF 350. 000 12, 477. 50
35. 65000 350. 000 12, 477. 50
0360 630-80380  *TRAFFI C CONE 400. 000 0. 000
EACH 180. 000 1, 346. 40
7. 48000 180. 000 1, 346. 40
0365 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
TEl
(TEMPCRARY) EACH 1. 000 16, 028. 82
16, 028. 82000 1. 000 16, 028. 82
0367 630-85010 | MPACT ATTENUATOR ( TEMPORARY) ATTENUATCE SMOO¥2 MCR 2.000 0. 000
LI NE #4
EACH 1. 000 3, 540. 00
3, 540. 00000 1. 000 3, 540. 00



CONTI D: C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 15653-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: STAL57A- 010 ESTI MATE NO. 0001 12:09: 11

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0370 700-70010 F/ A M NOR CONTRACT REVI SI ONS 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70011  F/ A PARTNERI NG 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 82, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A FUEL COST ADJUSTMVENT 16, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0390 700-70019  F/ A ASPHALT CEMENT COST ADJUSTNMENT 157, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 1, 000. 000 0. 000
FA 58. 000 58. 00
1. 00000 58. 000 58. 00
0400 700-70023  F/ A ON-THE-JOB TRAI NEE 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70370 F/ A SIGNING 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70380 F/ A ERCSI ON CONTROL 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT  $ 2,439,764.83$  408,479.65% 408, 479. 65



CONTI D C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15653-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: STA157A- 010 ESTI MATE NO 0001 12:09: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STR E-16-HX
0420 201-00005 REMOVAL CF DEBRI' S 1. 000 0. 000
LS 0. 000 0. 00
320. 58000 0. 000 0. 00
0425 202-00425 REMOVAL COF BRI DGE RAI LI NG 421. 000 0. 000
LF 210. 500 1, 248. 27
5. 93000 210. 500 1, 248. 27
0430 509-90003 *PAI NT STRUCTURAL STEEL 1. 000 0. 000
LS 0. 000 0. 00
43, 890. 09000 0. 000 0.00
0435 519-01000 *EPOXY RESIN (1 NJECTI ON) 34. 000 0. 000
LF 0. 000 0. 00
80. 14000 0. 000 0.00
0440 606-11015 *BRI DGE RAIL TYPE 10R ( SPEC AL) 421. 000 0. 000
LF 0. 000 0. 00
137. 73000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 107,416.29 $ 1,248.27$ 1, 248. 27
CAT NO0301 STR E-16-HY
0445 201- 00005 REMOVAL CF DEBRI S 1. 000 0. 000
LS 0. 000 0. 00
320. 58000 0. 000 0.00
0450 202-00425 *REMOVAL OF BRI DGE RAI LI NG 354. 000 0. 000
LF 177.000 1,049.61
5. 93000 177.000 1, 049.61
0455 519-01000 *EPOXY RESIN (1 NJECTI ON) 12. 000 0. 000
LF 0. 000 0. 00
80. 14000 0. 000 0. 00
0460 606-11015 BRI DGE RAIL TYPE 10R ( SPECI AL) 354. 000 0. 000
LF 0. 000 0. 00
137. 73000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 52,137.90 $ 1,049.61$ 1,049.61
CAT NO0302 STR D-16-CX
0465 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 220. 000 0. 000
SY 220. 000 2,644. 40
12. 02000 220. 000 2,644. 40



CONTI D C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 15653- BI D ESTI MATE RUN 07/ 14/ 2010
PRQIECT: STAL57A- 010 ESTI MATE NO 0001 12:09: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STR D-16-CX

0470 202-00520 *REMOVAL OF EXPANSI ON JO NT NATERI AL 152. 000 0. 000
LF 152. 000 1, 624. 88
10. 69000 152. 000 1, 624. 88
0475 202-05004 SAW NG CONCRETE (4 | NCH 152. 000 0. 000
LF 152. 000 974.32
6. 41000 152. 000 974.32
0480 518-00000 *BRI DGE COVPRESSI ON JO NT SEALER 152. 000 0. 000
LF 0. 000 0. 00
106. 86000 0. 000 0.00
0485 609-40110 *CURB (MEDI AN) TYPE 4 (SECTION B) 304. 000 0. 000
LF 304. 000 6,171.20
20. 30000 304. 000 6,171.20
0490 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 830. 000 0. 000
SF 0. 000 0. 00
5. 08000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 31,873.92 % 11,414.80 % 11, 414. 80
CAT NO0303 STR D-16-CV

0495 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 269. 000 0. 000
SY 269. 000 3,233.38
12. 02000 269. 000 3,233.38
0500 202-00520 *REMOVAL OF EXPANSI ON JO NT NATERI AL 186. 000 0. 000
LF 186. 000 1, 988. 34
10. 69000 186. 000 1, 988. 34
0505 202-05004 SAW NG CONCRETE (4 | NCH 186. 000 0. 000
LF 152. 000 974.32
6. 41000 152. 000 974.32
0510 518-00000 *BRI DGE COVPRESSI ON JO NT SEALER 186. 000 0. 000
LF 0. 000 0. 00
106. 86000 0. 000 0. 00
0515 609-40110 *CURB (MEDI AN) TYPE 4 (SECTION B) 372.000 0. 000
LF 372.000 7,551. 60

20. 30000 372.000 7,551. 60



CONTI D: C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 15653-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: STAL57A- 010 ESTI MATE NO. 0001 12:09: 11

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0303 STR D 16-CV
0520 610-00020  *NMEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 811. 000 0. 000
SF 0. 000 0.00
5. 08000 0. 000 0. 00
CAT 0303 CURRENT AMTI  $ 37,961.42 % 13,747.64 % 13, 747. 64
CAT NO0304 STR D-16-CU
0525 202-00201  *REMOVAL OF CURB 49. 000 0. 000
LF 0. 000 0.00
7. 48000 0. 000 0. 00
0530 202-00226  *REMOVAL OF ASPHALT MAT ( SPECI AL) 33.000 0. 000
5% 0. 000 0.00
80. 14000 0. 000 0. 00
0535 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 250 8,014. 41
32, 057. 63000 0. 250 8, 014. 41
0540 206-00000  *STRUCTURE EXCAVATI ON 2.000 0. 000
cy 0. 000 0.00
96. 17000 0. 000 0. 00
0545 210-00425  *RESET BRI DGE RAI LI NG 384. 000 0. 000
LF 0. 000 0.00
12. 02000 0. 000 0. 00
0550 304-06007  AGGREGATE BASE COURSE (CLASS 6) 3.000 0. 000
cy 0. 000 0.00
283. 18000 0. 000 0. 00
0555 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 5. 000 0. 000
TN 0. 000 0.00
84. 86000 0. 000 0. 00
0560 509-90003  *PAINT STRUCTURAL STEEL 1. 000 0. 000
LS 0. 000 0.00
43, 890. 09000 0. 000 0. 00
0565 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 73.000 0. 000
LF 0. 000 0.00
277. 83000 0. 000 0. 00



CONTI D C15653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 15653- BI D ESTI MATE RUN 07/ 14/ 2010
PRQIECT: STA157A- 010 ESTI MATE NO 0001 12:09: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 STR D-16-CU

0570 601-04000 *CONCRETE CLASS E 13. 000 0. 000
CcY 0. 000 0. 00
780. 07000 0. 000 0. 00
0575 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 1, 769. 000 0. 000
LB 572. 000 612. 04
1. 07000 572. 000 612. 04
0580 609-40110 *CURB (MEDI AN) TYPE 4 (SECTION B) 6. 000 0. 000
LF 0. 000 0. 00
20. 30000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 117,477.85 % 8,626.45$ 8, 626. 45

CAT NO0400 C. E BID ITEMS

0585 620-00002 FI ELD OFFI CE (CLASS 2) 0. 000 0. 000
EACH 0. 000 0.00
18, 005. 69000 0. 000 0. 00
0590 620-00012 FI ELD LABORATCRY (CLASS 2) 0. 000 0. 000
EACH 0. 000 0. 00
11, 166. 73000 0. 000 0. 00
0595 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 2.000 1,923. 46
961. 73000 2.000 1, 923. 46
CAT 0400 CURRENT AMI  $ 1,923.46 $ 1,923.46 $ 1, 923. 46

PRQJIECT TOTAL CURRENT AMI $ 2,788,555.67 $ 446, 489. 88 $ 446, 489. 88



